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8 May. 1986

MEMORANDUM FOR: Deputy Director for Administration )ﬂ/
FROM: Henry P. Mahoney Jﬂu""’/
Director of Logistics W ﬁu

SUBJECT: Report of Significant Logistics Activities for .3
the Period Ending 7 May 1986 ;;‘b"‘
[}
: : , , oV
l. Events of Major Interest That Have Occurred During the ." o

Preceding Week: A

a. The Office of Logistics (OL) reports that an !"
inspector from the Occupational Safety and Health wl
Administration returned to the new Headquarters Building ‘19‘
construction site on 28 April to inspect both construction and "‘

maintenance/operation activities at the Headquarters Compound
Powerhouse. His inspection covered the activities of the
Powerhouse upgrade contractor (MCI Incorporated) and Allied
Maintenance Corporation, the Agency's maintenance and
operations service contractor. The inspection was completed
on 2 May, at which time a debriefing was conducted. No
serious violations were issued to either contractor.

b. The first wall for the new Route 123 Security
Control Center (SCC) was cast in place on 6 May. OL reports
that in mid-June the construction will require temporary
rerouting of the inbound lanes of traffic around the new SCC
to complete the canopy over the existing lanes of traffic.
A Logistics Notice will be issued notifying employees of the
specifics.

C. The curbing, sidewalk, and repaving work on the
Headquarters compound continues to progress at a good rate.
Twelve parking spaces at the southwest entrance are scheduled
to be returned to use on 12 May. OL reports that the first
third of the South Lot will be completed on 24 May, allowing
the contractor to begin on the middle third on 27 May.
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d. OL was in touch with the Federal Highway
Administration (FHWA) project engineer on 2 May regarding the
status of the George Washington Memorial Parkway acceleration
lane project. All paving and lane marking has been
completed. Landscaping and minor work on the median barricade
remains to be done. The contractor is in a $500-per-day
penalty situation as of 30 April. The FHWA expects the final
cost to be less than the $960,000 already obligated for the
job. According to FHWA, the contractor penalty situation
could reduce the cost even further, resulting in a refund to
the Agency.

e. OL has been requested by the Office of Security
to install an additional guard house at the Turkey Run Road
Gate 2. This will increase reaction time for guards
monitoring cars at that perimeter point. Final construction
drawings are complete.

g. OL reports that materials were delivered to the
South Penthouse roof, Headquarters Building, on 12 April for
the installation of a microwave antenna tower. The tower is
scheduled for erection on 9 May.
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j. The following status on renovations to Tech
Center I for the Polygraph Division is reported by OL:

a. The construction for the Polygraph School on
the second floor is scheduled to begin on 12 May, with
completion scheduled for July.

* k. As a result of the moratorium on repairs and ?
renovations, OL is screening all work requests for external )
buildings. Those not related to safety and security are

returned to the requesting component. Exceptions have been b;‘ ﬁ

made when components have provided the funding and ') V? LJ(O

justification for the projects to be undertaken.

m. OL awarded a contract in the amount of $257,190
to United Digital Networks for two telephone switching systems
(DBX-1200) in support of Office of Information Technology
requirements. The switches are needed for the expansion of
the Headquarters Secure Telephone System in outlying

buildings.
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r. On 1 and 2 May, P&PD received priority requests
from the Office of Current Production and Analytical Support
for multiple vugraphs and prints on the Chernobyl nuclear
accident to be used in briefing the Vice President. P&PD
agreed to produce a series of supplemental publications on the
Chernobyl situation for the Foreign Broadcast Information

25X1 Service.

2., Significant Events Anticipated During the Coming Week:

None.
25X1

A«\ Henry P. wahoney )
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